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§35.2212 Project initiation.

(a) The grantee shall expeditiously
initiate and complete the project, in
accordance with the project schedule
contained in the grant application and
agreement. Failure to promptly ini-
tiate and complete a project may re-
sult in the imposition of sanctions
under part 30 of this chapter.

(b) The grantee shall initiate pro-
curement action for building the
project promptly after award of a Step
3 grant or, after receiving written ap-
proval of the information required
under §35.2202 under a Step 243 grant
or, for a Step 7 project, after com-
pleting the facilities plan and the prep-
aration of a pre-bid package that is suf-
ficiently detailed to insure that the
bids received form the design/build
work will be complete, accurate, com-
parable and will result in a cost-effec-
tive operable facility. Public notice of
proposed procurement action should be
made promptly after Step 3 award or
after final approvals for a Step 2+3
grant under §35.2202, or after com-
pleting the pre-bid package for the
Step 7 award. The grantee shall award
the subagreement(s) and issue notice(s)
to proceed, where required, for building
all significant elements of the project
within twelve months of the Step 3
award or final Step 2+3 approvals.

(¢c) Failure to promptly award all
subagreement(s) for Dbuilding the
project will result in a limitation on
allowable costs. (See appendixes A,

A2e.).
(d) The grantee shall notify the Re-
gional Administrator immediately

upon award of the subagreement(s) for
building all significant elements of the
project (see 40 CFR 33.211).

(Approved by the Office of Management and
Budget under control number 2040-0027)

[49 FR 6234, Feb. 17, 1984, as amended at 55
FR 27097, June 29, 1990]

§35.2214 Grantee responsibilities.

(a) The grantee shall complete the
project in accordance with the grant
agreement including: The facilities
plan that establishes the need for the
project; the design drawings and speci-
fications; the plan of operation under
§35.2106 that identifies the basis to de-
termine annual operating costs; the fi-

§35.2218

nancial management system under
§35.2140(d) that adequately accounts for
revenues and expenditures; the user
charge system under §35.2140 that will
generate sufficient revenue to operate
and maintain the treatment works; the
project schedule; and all other applica-
ble regulations. The grantee shall
maintain and operate the project to
meet project performance standards in-
cluding the enforceable requirements
of the Act for the design life.

(b) The grantee shall provide the ar-
chitectural and engineering services
and other services necessary to fulfill
the obligation in paragraph (a) of this
section.

§35.2216 Notice of building completion
and final inspection.

The grantee shall notify the Regional
Administrator when the building of the
project is complete. Final inspection
shall be made by the Regional Admin-
istrator after receipt of the notice of
building completion.

(Approved by the Office of Management and
Budget under control number 2040-0027)

§35.2218 Project performance.

(a) The grantee shall notify the Re-
gional Administrator in writing of the
actual date of initiation of operation.

(b) Subject to the provisions of 40
CFR part 33, the grantee shall select
the engineer or engineering firm prin-
cipally responsible for either super-
vising construction or providing archi-
tectural and engineering services dur-
ing construction as the prime engineer
to provide the following services during
the first year following the initiation
of operation:

(1) Direct the operation of the project
and revise the operation and mainte-
nance manual as necessary to accom-
modate actual operating experience;

(2) Train or provide for training of
operating personnel and prepare cur-
ricula and training material for oper-
ating personnel; and

(3) Advise the grantee whether the
project is meeting the project perform-
ance standards.

(c) On the date one year after the ini-
tiation of operation of the project, the
grantee shall certify to the Regional
Administrator whether the project
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